

PROJECT PLANNING PHASE

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

DATE	12 July 2026
TEAM ID	
PROJECT NAME	Plugging into the Future: An Exploration of Electricity Consumption Patterns Using Tableau
MAXIMUM MARKS	8 Marks

PRODUCT BACKLOG, SPRINT SCHEDULE, AND ESTIMATION (4 MARKS)

SPRINT	FUNCTIONAL REQUIREMENT (EPIC)	USER STORY NO.	USER STORY / TASK	STORY POINTS	PRIORITY	TEAM MEMBERS
Sprint-1	Data Collection & Preparation	USN-1	As an analyst, I can import electricity consumption data into Tableau.	3	High	Maddala Poojitha
Sprint-1	Data Cleaning	USN-2	As an analyst, I can clean and structure the dataset (Year, Month, Region, State, Usage).	3	High	Arlagadda Harika
Sprint-2	Dashboard Creation	USN-3	As a user, I can view year-wise electricity consumption using bar charts.	5	High	Maddala Poojitha
Sprint-2	Trend Analysis	USN-4	As a user, I can analyze monthly trends using line charts.	3	Medium	S Mithra Sree
Sprint-3	Filter Integration	USN-5	As a user, I can filter data by Year, Region, and State.	3	High	Pardhasaradhi T
Sprint-3	Top/Bottom Analysis	USN-6	As a user, I can view Top N and Bottom N states based on usage.	3	Medium	Kesam Devi
Sprint-4	Story & Final Presentation	USN-7	As a user, I can view insights in story format for better understanding.	4	High	Maddala Poojitha

PROJECT TRACKER, VELOCITY & BURNDOWN CHART (4 MARKS)

SPRINT	TOTAL STORY POINTS	DURATION / SPRINT START DATE	SPRINT END DATE (PLANNED)	STORY POINTS COMPLETED (PLANNED END DATE)	SPRINT RELEASE DATE (ACTUAL)
Sprint-1	6	15 Jan 2026 6 Days	20 Jan 2026	6	20 Jan 2026
Sprint-2	8	21 Jan 2026 6 Days	28 Jan 2026	8	28 Jan 2026
Sprint-3	6	29 Jan 2026 6 Days	3 Feb 2026	6	3 Feb 2026
Sprint-4	4	4 Feb 2026 6 Days	7 Feb 2026	4	7 Feb 2026

VELOCITY METRICS

Total Story Points Completed: 24
Number of Sprints: 4
Average Velocity: $24 \div 4 = 6$ Story Points per Sprint
Velocity per Day: $6 \div 6 = 1$ Story Point per Day (based on 6-day sprint duration)

BURNDOWN CHART ANALYSIS:

A Burndown Chart was used to track the remaining work against time during each sprint. The chart shows the ideal work completion line and the actual progress line. The project maintained steady progress, and story points were completed within the planned sprint duration, indicating effective sprint planning and execution.